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Rev. 02/2009

VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

] Conceptual Proposal Final Proposal Date  05-13-11
ContractID _110318-804 | Job No. J8S2304

~County  Ozark Original Bid Cost _$1,857,800.00
Contractor  Pace Construction By  Travis Sanders
Designed By - MoDOT Phone 417) 256-6554
VECP# ||-3lo _ (to be completed by C.0.) VECP[] or PDVECP

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages

(Guardrail End Post Modification) The existing end posts are in good shape. We propose to use the
existing end post in place, install a plate to omit the recess in the end post, and drill holes in the
existing end post to attach the new guardrail.

Estimate of reduction in construction costs. $1800.00 / End post - $7200.00 total

Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
This will speed up the construction on the bridge, which will reduce the time the traffic is impacted

and the construction personnel that is required on the job.

Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

05-27-11
(date)

. Deadline for issuing a change order to obtain maximum cost reducfion, noting the effect of

contract completion time or delivery schedule.

05-27-11 ~ This should reduce the closure time of the road.

(date) (effect)

. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)
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Additional Comments:

** Portion Below This Line To Be Filled Out by MoDOT ** _

Comments:

Pace plans on cutting holes with a core bit, so very little damage should occur. Total cost savings, including

the VE payment, would be $5400.00. We should qualify this agreement with the understanding that if the

VE does not work, the contractor will be responsible for constructing the original design, for plan payment.
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Distribution:  Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Engincering Administrator —- MoDOT, P. O. Box 270, Jefferson City, MO 65102
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Contract ID: [i10318-804 z Fed St/Pr Prj Nbr: [FAF-160-3 (13)
Status:[Active | Primary PCN: [J8P2303 ;
District: 0 | OrgCode: J9CE Fundir

Progress Sched: | | Variance Pct: .00,

Desc:IJBP2303,J882304,J882305 - VARIOUS ROUTES - OZARK COUNTY

State/Province
Both

Bid Days:| 185 Bid Amt:

Time Charges:|Completion Date

Contract Type: lConstruction Project Above $500,000 f
Work Type: JASPHALT PROJECTS | I] Local Oversight

Proposal Fund Type: |
Alt ID: |

Suppl SpecBk Yr:] |

1996 Unit System: [English |

Spec Yr: ]




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.
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SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

use in place existing guardrail in lieu of remove and replace.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Scan entire document.




